Project Planning Phase Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	24-06-2025	
Team ID	LTVIP2025TMID52550	
Project Name	DocSpot: Seamless Appointment Booking	
	for Health	
Maximum Marks	5 Marks	

Product Backlog, Sprint Schedule, and Estimation:

Product Backlog & Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Authentication	USN-1	As a user, I can sign up and log in securely.	3	High	Hanif, Prudhvi
		USN-2	As a user, I can reset my password.	2	Medium	Hanif
Sprint-2	Doctor Discovery & Booking	USN-3	As a patient, I can search and filter doctors by location/specialty.	2	High	Praneeth, Prasanna
Sprint-3	Profile Management	USN-4	As a doctor, I can set up and update my profile and availability.	3	High	Praneeth
		USN-5	As a user, I can update my profile information.	2	High	Prasanna
		USN-6	As a user, I can send/receive messages.	2	Medium	Prudhvi
Sprint-4	Payment Integration & Reviews	USN-7	As a client, I can pay freelancers securely.	3	High	Hanif
		USN-8	As a user, I can leave a review after project completion.	2	Medium	Prudhvi
		USN-9	As a user, I can change my password.	2	Medium	Prasanna

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	20	1 Day	22 June	22 June	20	22 June
			2025	2025		2025
Sprint-2	20	2 Days	23 June	24 June	20	24 June
			2025	2025		2025
Sprint-3	20	2 Days	25 June	26 June	20	26 June
			2025	2025		2025
Sprint-4	20	1 Day	27 July	27 July	20	27 July
			2025	2025		2025